VILLAGE OF KEY BISCAYNE

Office of the Village Manager

Village Council
Robert Oldakowski, Mayor

Jorge E. Mendia, Vice Mayor .
Martha Fdez-Le6n Broucek DT: January 7’ 2004

Carol Diaz-Castro
Mortimer Fried TO: Ha able Mayor d
James L. Peters ‘ (7
Robert L. Vernon 4 " 4

FR aChue
R endment 14 to Our Agreement with James A. Cummings

RECOMMENDATION

It is recommended that the Council approve the attached Resolution which
amends our Agreement with James A. Cummings, Inc. The resolution includes
one (1) amendment to our Agreement which provides additional funding for the
Civic Center Project.

EXPLANATION

Amendment 14: This amendment requests an increase in funding $400,092 for
Civil and site work for site infrastructure for phases 4 and 6. This work includes
the continuation and completion of roadwork at Village Green Way extension,
and roadwork on Fernwood west of the Recreation Center. The amount
requested was reviewed and previously presented to Council by the Project
Construction Consultant, Skyline Management Group and is included in the over
all Civic Center revised budget projection submitted to Council on October 28,
2003.

88 West MclIntyre Street * Key Biscayne, Florida 33149 ¢ (305) 365-5506 ¢ Fax (305) 365-8914

MISSION STATEMENT: “TO PROVIDE A SAFE, QUALITY COMMUNITY ENVIRONMENT FOR ALL ISLANDERS THROUGH RESPONSIBLE GOVERNMENT.”



RESOLUTION NO. 2004-

A CAPITAL PROJECT AUTHORIZING RESOLUTION OF
THE VILLAGE COUNCIL OF THE VILLAGE OF KEY
BISCAYNE, FLORIDA, CONCERNING THE VILLAGE OF
KEY BISCAYNE Civic CENTER PROJECT;
AUTHORIZING CONSTRUCTION EXPENSE ITEMS
DESCRIBED HEREIN; AUTHORIZING AMENDMENT NO.
14 TO AGREEMENT BETWEEN OWNER AND
CONSTRUCTION MANAGER CONCERNING MATTERS
DESCRIBED THEREIN; PROVIDING FOR EFFECTIVE
DATE.

WHEREAS, pursuant to Section 3.07(b) of the Village Charter, the Village Council desires
to authorize the expenditure of Village funds for additional construction items for the Village's Civic
Center Project (the "Project”) as described in the Village Manager's Memorandum, marked as
Exhibit "A" and attached hereto; and

WHEREAS, it is necessary to amend the Agreement between the Village and Construction
Manager to implement expenditures for the work authorized herein; and

WHEREAS, the Village Council finds that it is in the best interest of the Village to proceed
as indicated in this resolution.

NOW, THEREFORE, BE IT RESOLVED BY THE VILLAGE COUNCIL OF THE
VILLAGE OF KEY BISCAYNE, FLORIDA, AS FOLLOWS:

Section 1. Recitals Adopted. That each of the recitals stated above is hereby adopted and

confirmed.

Section 2. Work Authorized, Specification Of Funds.

A. That the construction activities for the matters described in Amendment No. 14 and

in Exhibit "A", attached hereto, are each hereby approved and authorized.

B. That the fund amount and source for the work items are hereby authorized and



approved as described in Exhibit "A."

Section 3. Amendment To Agreement Approved. That Amendment No. 14 to the

Agreement between Village and Construction Manager, in substantially the form attached hereto, is
hereby approved and the Village Manager and Village Clerk are hereby authorized, in their
respective capacities, to execute the Amendment to Agreement on behalf of the Village, once
approved as to legal form and sufficiency by the Village Attorney.

Section 4. Implementation. That the Village Manager is hereby authorized to take any and

all action necessary to implement the purposes of this resolution and the Amendment to Agreement.

Section 5. Effective Date. That this resolution shall become effective upon its adoption.
PASSED AND ADOPTED this 13th day of January, 2004.

MAYOR ROBERT OLDAKOWSKI
ATTEST:

CONCHITA H. ALVAREZ, CMC, VILLAGE CLERK

APPROVED AS TO FORM AND LEGAL SUFFICIENCY:

VILLAGE ATTORNEY

F:\103001\Resolutions\authorizing construction expense item No. 14 12.24.03



AMENDMENT TO AGREEMENT
BETWEEN OWNER AND CONSTRUCTION MANAGER

PROJECT NO.: VKB-98069000
PROJECT NAME Village Community Center (Recreation Center)
AND LOCATION: Village Fire Station, Police Station, and

Administrative Office of the Village of
Key Biscayne, Florida (the "Project")

AMENDMENT NUMBER #14 (Revised Civil & Site Work for Site Infrastructure
Phases 4 and 6.)

THIS AMENDMENT made this 4™ Day of November in the year Two Thousand and Three
By and between the Village of Key Biscayne, Florida, a Florida municipality, (the "Owner") and

James A. Cummings, Inc.

a Florida Corporation

3575 Northwest 53rd Street

Ft. Lauderdale, FL 33309

Phone: (954) 733-4211, Fax (954) 485-9688,  Federal Tax I.D. Number: 59-2098732,

(the "Construction Manager").

WHEREAS, the Owner (as a direct signatory and through its former agent, the Department of
Management Services of the State of Florida (the "DMS")) has previously entered into the
Agreement between the Owner and Construction Manager; and ’

WHEREAS, the Agreement has previously been revised by Amendment Nos. 1, 2, 3, 4, 5, 6, 7,
8,9,10,11,12 and 13;

WHEREAS, it is now necessary to revise the Agreement to: include Civil and Site Work for Site
Infrastructure Phases 4 and 6.

NOW, THEREFORE, in recognition of the good and valuable consideration provided by the
covenants hereof between the parties, the Owner and the Construction Manager hereby covenant
and agree to amend the Agreement to include Civil and Site Work for Site Infrastructure Phases
4 and 6, and to identify its funding source; to identify the drawings, specifications and other
documents upon which the GMP is based; and to otherwise revise the Agreement, as follows:

(1) Guaranteed Maximum Price — the Guaranteed Maximum Price (GMP) for construction
of Project VKB-98069000, Village Community Center, Village Fire Station, Village
Police Station, and Administrative Office of the Village, as defined in Article 7.1 of said
Agreement shall be:



)
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$22.177.298.59 (which includes the $400.092.00 GMP for the Civil and Site Work for
Site Infrastructure Phases 4 and 6 as listed below in item 2.a for the Village Fire Rescue,

Police and Administration and Community Center Buildings.)

Drawings and Other Supporting Documents — in addition to the drawings,
specifications and other supporting documents identified in previous amendments (No. 1,
2,3,4,5,6,7,8,9,10, 11, 12 and 13) to the Agreement, the Guaranteed Maximum Price
(GMP) for construction of the Project, is based upon the following drawings and other
supporting documents:

a. Proposal #R-16I to the Village of Key Biscayne from James A. Cummings, Inc.,
dated October 7, 2003, delineating Civil and Site Work for Site Infrastructure Phases
4 and 6, which are attached hereto as Exhibit "A.1."

b. Spillis Candela DMJM revised Civil Drawings, as delineated in sheets C1.1.03,
C1.1.05, C2.1.02, C2.1.03, C2.1.05, C3.1.02, C3.1.03, C3.1.05, C4.1.02, C4.1.03,
C4.1.05 dated March 27, 2003.

c. Spillis Candela DMJM revised Site Electrical Drawings, as delineated in sheet
EE1.1.04 dated August 14, 2003.

d. Fuster Design Associates, Inc. revised Landscape & Irrigation Drawings, as
delineated in sheets L1 & L2, dated April 7, 2003 and I1, 12 & I3, dated June 16,

2003.
e. The revised Project Budget, which is attached hereto as Exhibit "B."

Changes in Agreement — various changes are required to the exhibits and articles of the
Agreement to reflect the amendments described herein. It is agreed that the articles and
exhibits of the Agreement shall be deemed to be amended, to provide the following:

a. Establishment of the GMP for Civil and Site Work for Site Infrastructure Phases 4
and 6 in the amount of $400,092.00; and establishment of the GMP for the Project of

$22,177.298.59.

Effect On Agreement - except as provided above, the articles and exhibits of the
Agreement which are not affected by the amendments provided for herein shall remain in

tull force and effect.



IN WITNESS WHEREOF, the parties have executed this Amendment the day and year first
written above.

JAMES A. CUMMINGS, INC.
Attest:
By: /M o e, By: WM/Q Q 0 U N
Corporate Secretary William R. Derrer, Corporate President
James A. Cummings, Inc.
Witnessed:
By: 22 MJ{ { 244 ;g (Corporate Seal)
NAncd (LM EE
(print narnde)
By: .
/54 @ Kl echro
(print name)
VILLAGE OF KEY BISCAYNE
Attest:
By: By:
Village Clerk Village Manager

Approved as to form and legal sufficiency:

By:
Village Attorney

10300 Nagreements\amendment to agreement between owner and construction manager



EXHIBIT B

OWNER'S CONSTRUCTION BUDGET

ITEM DESCRIPTION . CONSTRUCTION BUDGET
CONSTRUCTION MANAGER'S PRECONSTRUCTION PHASE FEE .........ccoooiiiiiiinincn et $113,190.00
SUBTOTAL OWNER’S TOTAL PRECONSTRUCTION PHASE FEE. ........cccconumimimininnienneecee e $113,190.00
VILLAGE FIRE RESCUE DEPARTMENT & ADMINISTRATION AND POLICE FACILITY

CONSTRUCTION MANAGER'S CONSTRUCTION PHASE FEE ..........coocoeiriieinireera st et sinse s sses o $527,392.00
CONSTRUCTION MANAGER'S OVERHEAD & PROFIT ..........ccocoomemimirnitinnin st $457,223.00
CONSTRUCTION BUDGET BALANCE ......occoiimiciiiiieeevcceereetse s seares s sessssessssssssss s s s s nsns oo $9.878,355.00
AMENDMENT NO. 09 - OWNER REQUESTED CHANGES. ........ccoiiiiiiiiiiiiiin e $232,893.00
SUBTOTAL CONSTRUCTION COSTS .....cooviiiiimmmercrnesneeneasereeierenessesseassssssssssssssssssssssnssssesas st sassssssssesnsessens $11,095,863.00
ANTICIPATED OWNER SALES TAX SAVINGS ........coooomiiaimiinineinmnisstssiesenis et st nens ($159,266.00)
SUBTOTAL.......oiiiititinscci s er et seesenss s csre s et sesas s nta e s e b8 aes 2Rt s bt en b s s msss s sene st mesaerssees $10,936,597.00
OWNER’S CONTINGENCY ....ooumiimiiamiimorm ettt ceecasise et cae e et b et ae st e aseseas st antnssessatesse st anee $256,924.00
OWNER'S GMP BUDGET - FIRE RESCUE & ADMINISTRATION/POLICE .........o.ooooreieienenimer oo $11,193,521.00

OWNER'S CONSTRUCTION BUDGET - FIRE RESCUE & ADMINISTRATION/POLICE
WITH PRECONSTRUCTION FEE .....ooiiiiiiiiiii ettt sass st sns s $11,306.711.00

VILLAGE CIVIC CENTER SITE & SITE INFRASTRUCTURE WORK ELECTRICAL DUCT BANK AND WATER MAIN

CONSTRUCTION MANAGER'S CONSTRUCTION PHASE FEE .......c.oooioiiinieiinieeseeeieseeeee e e $119,226.00
CONSTRUCTION MANAGER'S OVERHEAD & PROFIT ............ceuee. b b s $34,521.00
CONSTRUCTION BUDGET BALANCE ......ooriioioierirrnisisireireseseeserma s ems s sesas e ses st ere e seese e e ot eseesesenseesen $647,913.00

OWNER'S CONSTRUCTION BUDGET - VILLAGE CIVIC CENTER SITE & SITE
INFRASTRUCTURE WORK ELECTRICAL DUCT BANK AND WATER MAIN...........coccoommmmmmmmmrnrireseenn $801.660.00

VILLAGE CIVIC CENTER SITE & SITE INFRASTRUCTURE WORK PHASES 1,2.3. 4, 5 & 6 (INCLUDING STATE
SCHOOL “FF” SANITARY SEWER FORCE MAIN)

CONSTRUCTION MANAGER'S CONSTRUCTION PHASE FEE .....c.oouommiieeceeeeceeeeee s $62.630.00
CONSTRUCTION MANAGER'S OVERHEAD & PROFIT .....coouiiiinitiirieieicie et $84.541.00
CONSTRUCTION BUDGET BALANCE ......cooiiiiincinininnesemnresissssssssisrmsenss s e s srassss s seses s eeesseseeesress s enas $1,842,045.00
OWNER'S CONSTRUCTION BUDGET - VILLAGE CIVIC CENTER SITE & SITE

INFRASTRUCTURE WORK ......coouiitimieimiemiarrinisissesesscsesssssssasrssesessesssmassss sessessseseessss s eessss s et enessesseresesseonns $1.989,216.00
VILLAGE COMMUNITY CENTER (RECREATION CENTER)

CONSTRUCTION MANAGER'S CONSTRUCTION PHASE FEE .....c..ooooiviieeoeeeeee e veeer e $771,920.00
CONSTRUCTION MANAGER'S OVERHEAD & PROFTT ......ccooiiiiimiiiieiiestines e et eneee s $425.691.00
CONSTRUCTION BUDGET BALANCE ........oootiertirieientiee et se s ssses s sai oo oo e eeen s eeeon $9,141,302.00

OWNER'S CONSTRUCTION BUDGET - VILLAGE COMMUNITY CENTER
(RECREATION CENTER) ..ottt e e v esees st eees e ere e $10,338.913.00



EXHIBIT B (cont'd.)

OWNER'S CONSTRUCTION BUDGET

ER JE ORDER
OWNER CHANGE ORDER NO. 1.ttt oo (81,140,899.62)
OWNER CHANGE ORDER NO. 2.0ttt (81,118,301.79)
SUBTOTAL OWNER'S CHANGE ORDERS........coeoiiiiitoiiii oot ($2.259.201.41)
OWNER’S TOTAL CONSTRUCTION BUDGET (ALL PHASES) $22,177,298.59



/-f-\ James A. Cummings, Inc.
{ 0 A 3575 Northwest 53rd Street
i S Fort Lauderdale, FL 33309

. . —r—— "
* BLI k l% ! 1 A‘\ Phone: 854-733-4211
I \ — Fax 954-485-9688

umminss :
General Contractors A Website: 4
WWW.j8MESacummings.com

L

October 7. 2003

SKYLINE MANAGEMENT GROUP, INC.
88 West MclIntyre Street

Key Biscayne, FL 33149
TRANSMITTED VIA HAND DELIVERY

ATTN:Mr. Paul Abbott, Project Director

RE: KEY BISCAYNE CIVIC CENTER - SITE INFRASTRUCTURE
REQUEST FOR CHANGE ORDER: PROPOSAL #R-161
SITE INFRASTRUCTURE PHASES 4 & 6

Dear Mr. Abbott,

James A. Cummings, Inc. is submitting Proposal #R-161, in the amount of $400,092.00. This proposal
incorporates furnishing and installation of Civil Equipment & Materials for Site Infrastructure Phases 4 &
6 dated April 24, 2002. Please see attached summary form and subcontractor quotations for a
recapitulation of this Work.

The Work indicated in this Request for Change Order is limited to Spillis Candela DMIM revised Civil
Drawings, as delineated in sheets C1.1.03, C1.1.05, C2.1.02, C2.1.03, C2.1.05, C3.1.02, C3.1.03,
C3.1.05, C4.1.02, C4.1.03, C4.1.05 dated March 27, 2003, revised Site Electrical Drawings, as delineated
in sheet EE1.1.04 dated August 14, 2003 and Fuster Design Associates, Inc. Revised Landscape &
Irrigation Drawings, as delineated in sheets L1 & L2, dated April 7, 2003 and I1, 12 & I3, dated June 16,

2003.

If there are any questions and/or concerns regarding this matter please do not hesitate in contacting this
office at (305) 361-9227 for discussion.

Sincerely,

Cc: Roberto Lage, SPILLIS CANDELA DMJM via fax 305-447-3558
Tony Schulz, SPILLIS CANDELA DMJM via fax 305-447-3558
Rob Maphis, JAC
Eric Squilla, JAC
FILE



James A. Cummings, Inc.

Proposal Summary Form

Village of Key Biscayne Civic Center

R-16l Amendment No. 3 - Site Infrastructure (Phases 4 & 6) L
SECTION DESCRIPTION OF WORK LABOR MATERIAL  JSUBCONTRACT
| ,
- Revisions to Site Infrastructure Civil Drawings by Spillis ‘I | 5
Candela DMJM dated March 27, 2003. (Only Includes 1 ” ]
Civil & Site Work for Site Infrastructure Phases 4 & 6. 1
Pricing is broken down per the attached Phasing Plan) | i
01 JAMES A. CUMMINGS, INC. |
Demolition $2,000,
Field Engineering $3,000
Final Survey $3,000
Permits $2,500
Builders Risk $3,000;
Owner Contingency Allowance $5,000
Contractor Contingency Allowance $5,000
02 METRO ENGINEERING, INC. | $119,667
02 STONE CIRCLE UNDERGROUND, INC. $47,100
02 LANDSCAPE SERVICE PROFESSIONALS, INC. | $41,916.
02 WINDMILL SPRINKLER CO., INC. | $10,450
02 HOLLYWOOD STONE, INC. | . $52,000
16 FISK ELECTRIC CO. $84,439,
1
]
SUBTOTAL | sof 3| $379,072]

LABOR BURDEN
SALES TAX
SUBTOTAL

TOTAL
OVERHEAD (4.5%)
SUBTOTAL

PROFIT (included in "Overhead" above)
SUBTOTAL

BOND
TOTAL

$0 $0 $379,072

8379072

$17,058.
$396,130

i $0

$396,130

$3,961

$400,092
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METRO ENGINEERING CONTRACTORS, INC.
May 7, 2003
o JAMES A. CUMMINGS. INC
& 357SN.W. S3"P'STREET
g', I't. Lauderdale, FL. 33309
~ Attention: ALEX
g RE: VU.LAGE OF KEY BISCAYNE ROADWAY IMPROVEMENT
= PROPOSAL
g
S DESCRIPTION AMOQUN'T
'Sj
= PHASE Ia
3 Mobilization LS $ 3,500.00
P Demolition of concrete sidewalks, curbs, and
s asphalt surface only 1.8 $ 19,706.00
o To cxcavate, gradc, and preparc sub-base to
- cOncrete paver arcas LS $11,374.00
"',,,; "o install limerock base to concrete paver arcas L.S $33,120.00
o To install paving, incl. compacted sub-base,
2 limerock base und asphalt surface L.S $ 9.810.00
2 To install concrcte curbs (color)
& Valley Curbs L.S ¥ 4,940.00
= 6” Curb & Gutter L.S $ 8,640.00
a 67 “D” Type L.S $ 11,600.00
e To install und maintain M.O.T. L.S 3 9,166.00
3 To fumish layout and as-builts .S $ 3,975.00
@
<
3 PHASE Ia TOTAL $115,831.00
E PIIASE Ib
€ Mobilization LS $ 3,500.00
g Demolition of concrete sidewalks, curbs, and
by asphalt surtacc only L.S $ 16,200.00
@ To excavate, grade, and preparc sub-basc to
concrete paver areas L.S $12,345.00
To install limerock base to concrete paver arcas LS $44771.00.
To install paving, incl. compacted sub-base,
limerock base and asphalt surface LS $ 12,800.00
To install concrete curbs (color)
LS ¥ 18,360.00

Vallcy Curbs

METRO ENGINEERING CONTRACTORS, INC. IS A CERTIFIED BLACK MINORITY CORPORATION



6”7 Curb & Gutter

6‘! ’-LD!’ "‘I‘y.pc
To install and maintain M.O.T
To furnish layout and as-builts

PHASE II
Mobilization
Demolition of concrete sidewalks, curbs, and
asphalt surface
To excavate, grade, aud prepare sub-base to
concrete paver areas
To install limerock base to concrete paver areas
To install paving, incl. compacted sub-base,
limerock base and asphalt surface
To install concrete curbs (color )

6” Curb & Gutter
To install and maintain M.O.T
To fumish layout and as-builts

PHASE 111
Mobilization
Demolition of concretc sidewalks, curbs, and
asphalt surface _
To excavate, grade, and prepare sub-base
to concrete paver areas.
To install limerock base to paver area
To install conerete curbs (color)
Valley Curbs
6" Curb & Gutter
6” “D"” Type
To install and maintain M.O.T.
To furnish layout & as-builts

PHASE IV

Mobitlization

Demolition of concrete sidewalks, curbs, and
asphalit surface

L.S
L.S
L.S
L.S

PHASE Ib TOTAL

L.S
LS

L.S
L.S

ol el
hww

PHASE IT TOTAL
L.S
LS

LS
L.S
L.S
L.S
L.S
L.S
L.S

PHASES [II TOTAL
L.S

L.S

$21,840.00
$17,100.00
$ 6,700.00
$ 7,275.00

$160,891.00

$ 3,500.00
$ 6,670.00

$ 4,877.00
$ 4,427.00

$ 13,055.00

$ 9,840.00-
$ 2,750.00
$ 2,550.00

$47,669.00 -
$ 3,500.00
$ 2,775.00

$ 2,680.00
§ 4,177.00

$ 610.00
$ 3,175.00
S 770.00
$ 2,120.00
$ 1,840.00

$21,647.00
$ 3.500.00

$ 6317.00



To excavate. grade, and prepare sub-base
To install paving, incl. compacted sub-base,
limerock base, and asphalt surface
To install concrete curbs (color)

6" Curb & Gutter
To install and maiatuin M.O.T
To fumish layout & as-builts

PHASE V
Mobilization
Demolition of concrete sidewalks, curbs, and
asphalt surface
To excavate, grade, and prepare sub-buse to
CONCITIE paver arcas
To install limerock basc to concrete paver areas
To install concrete curbs (color)

Villey Curbs

6" Curb & Gutter
To install and mairntain M.O.T.
To furnish layout and as-builts

PHASE V1
Mobilization
Demolition of concrete sidewalks, curbs,
and asphalt surfuce
To excavate, grade, und prepare sub-base
to concrete paver areas
To install limerock base to concrete paver areas
To install concrete curbs (color)

Valley Curbs

6" Curb & Gutter

6." “D” I‘ype
To install and maintain M.O.T.
To furnish layout and as-builts

CRANDON B1.VD
Mobilization

L.S

L
L.
Ll-

inin

wn

PHASE IV TOTAL

L.S
L.S

LS
LS

LS
LS
L.S
L.S
PHASE V TOTAL
LS

L.S

- L.§

L.S
L.S
L.S
LS

L.S
L.S

PHASE VITOTAL

L.S

$ 2,304.00
$15,650.00
$ 9,940.00

$ 1,947.00
$_1.764.00

$41,422.00

$ 3,500.00

$ 2.700.00

$ 2,680.00
$ 3,920.00

$ 93000
$ 1,740.00
$ 1,270.00
$ 1,714.00
$ 18,454.00
$ 3,500.00
$ 4,450.00

$11,200.00
$ 18,970.00

$ 9,240.00
$ 19.440.00
$ 5,320.00
$ 2.975.00

$7824500

v 3,500.00



To mill existing asphalt arca & haul away
To demo & remix concrete curbs & walks
To install paving inc. stabilized sub-basc,
limerock base &:1 2" asphalt surface
To overlay milled urea A
To install concrete curb (color)

Type “F” Curb & Gutter
To install M.O.T.
To furnish layout & as-builts

QUOTED PRICES DO NOT INCLUDE
1. PERMITS, BONDS, OR FEES

L.S
L.S

L.S
L.S

L.S

L.S

L.S

TOTAL
TOTAL BID

2. DEMOLITION OTHER THAN STATED ABOVE

3. DEMUCKING, DEWATERING, OR REPLACEMENT FILL.

$ 10,549.00
$ 1875.00

$ 5,120.00
$20,200.00

$ 4,480.00
$ 5,927.00
$ 2,240.00

$53.891.00
$538,050.00
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STONE-CIRCLE ~
UNDERGROUND, INC, water ¢ sewer * drainage
construction
Proposal for

Village of Kay Biscayne
Civic Center - Offsite

March §, 2003

Drainage - Phase 1A:
12" C M.P. 43 LF
24" C.M.P. (-] LF
24" P.C.M.P. French Dra:n 226 LF
42" §q. Catch Basin #4 1 EA
42" 8q. Catch Bas:n #3 1 EA
35 x & Catch Basin #2 1 EA
Temporary Plug Catch Basin 1 EA
Connect to Catch Basin 2 EA
Adjust Existing Catch Basin 1 EA
Convert Existing C.B. Top 1 EA
Remove Existing Catch Basin 3 EA
Remove Existing 4" Pipe 70 LF
Remove Existing 6" Pipe 90 LF
Cap Existing 15" Pipe 1 EA
Cap Existing 4" Pipe 1 EA
Remove Existing Trench Drain 60 LF

1 LS

Surveyor Layout & Asbuilt
Sub-totat =  $42,100.00

Water Main - Phase 18:

Remove Existing Meter w/ Box 4 EA
Cap Existing Water Sarvice 4 EA
12"°x 8" Tapping Sleeve & Valve 1 EA
8" CL-350 D.1.P. 185 LF
Connect to Existing Pipe 1 EA
Sampie Point 1 EA
Fill & Fiush 1 EA
Surveyor Layout 3 Asouilt 1 LS
Sub-total = $14,900.0¢0

Tris proposat scrtnuas an cage 2 3830 S.W. 30th Avenue
Hollywood, Florida 33312
(954) 331-5020
Fax: (954) 33(-0685
License #91-1257
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‘age 2 - Kay Biscaynre Civic Cantre Cffsite Proccsai

Drainage - Phase 18:

)

)
-
m

12'C.MP 2z
15"CMP 71 LF
24" C M.P, 137 LF
24" P CM P Frencr Drain 28C LF
3C"C.M.P. 6 LF
4' Dia Storm MH (#13 814 #15) 3 EA
€ Dia. Storm MH 218 1 EA
Type C Catch Basin (#5.#7 #8) 3 EA
42" Sq. Catch Basin (#5, #18) 2 EA
P6 Curb Inlet #17 1 EA
Ccre Existing Catch Basin 1 EA
Connect to Existing 24" Pipe 1 EA
Convert Existing C.8. Top to MH 2 EA
Removae Existing Catch Basin 2 EA
Remove Existing 15" Pipe 40 LF

10 LF

Removae Existing 24~ Pipe

Surveyor Layout & Asbuitt 1
Sub-total = $89,900.00

Water Main - Phase 2:
Remove Existing Meter w/ Box
Cap Existing Water Service

1 EA
1 EA
Sub-total = $500.00

Drainage - Phase 3:

Connect to Catch Basin 1

24" C M.P. 112

Sub-total = $7,400.00

Temporarity Cap 24" C.M.P.

Water Main - Phase 4:

Adjust Existing Mster w/ Box 1

Sub-total =

—"Dmme - Phase 6:
12" C MP. 22 LF
24" C.M.P. 95 LF
24" P.C.M.F. French Drain REL) LF
42" Sq. Catct Basin (#9,#10,#12) 3 EA
3.8 x 6 Catch Basin #11 1 EA
Connect to Catch Basin 1 EA
Remove Existing Catch Basin 1 EA
1

Remove Existing Manhole
Remaove Existing Picing
Surveyer Laycut & Asbuilt

is proposal continues on page 3



‘age 3 - Key Biscavne Cirac Centrs O#sta Progosal

NCTES. All sita restoration by others.
All M.O.T. within the phase of work, by others.
Wisr Inciuded with Structure #14.
All sxcass spoils to be stockplled onsite anc used or removed by others.

WALIFICATIONS:

Density testing is not included in this proposal.

This proposal does nat inciude the cost of performance/payment bond, pemmit feas, permit bond, inspection fees,
¥ impact fees which may be requirad from the various agencies or municipalities having jurisdiction.

Aif underground wtilities as listed herein will be installed prior 1o firs) subgrade.

This proposal makes no provision for the installation of replacament of finished subgrade.

This proposal makes no provision for asphalt or concrete removal or restoration, unlass it is specified.
This proposal makes no pravision for the ramoval or raplacement of sod or fencing, uniess it is specified.
If ursuitable material is encountered, Stone-Circle Underground, Inc. will remove and replace

a8 an exira to the contract on a time and material basis.

This proposal may be withdrawn if not accepted within 30 days.

All work to be compieted in a workmaniike manner according to standard practices.

Jur workars are fully covered by Workman's Compensation Insurance.

This propesal has been prepared from plans dated 3/08/C2.

IGNATURE: M«!;/ Q/OZ 3! 5_/0 >

E-CIRCLE UNDERGROUND! INC. DATE

TONE-CIRCLE UNDERGROUND, INC. IS A DRUG-FREE WORKPLACE.



Landscape Service Professionals, Inc,

- Landscaping, Irrigation & Maintenance
: . 3700 NW 124" Avenue, Ste 139
Coral Springs, Florida 33065

To: ,?‘(’ be’ From. dbbim
Company: t(/ a0, cc: |
Fax_ S0 - 3. SLY? Date: (p-2{ - 02

| R; Q\.—\)u CL,«.IL‘ L‘/S ?m—‘ora«_.ﬁ_

Pages including this cover sheet

RECEIVED

JUN 27 2003

James A. Cummings, Inc.
Key Biscayne Civic Center

Certified MWBE / SDBE
landscapsp@aol o

Phone (954) 340-3680 Fax (954) 340-5358
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Werdonill Spristles Co., Ine.

1535 West Sunrise Boulevard Ft. Lauderdale, FL 33311
(954) 763-3411  Fax (954) 763-9243

Your Convenient Center
for
Do it yourself Sprinkler System

Cen. Of Competency #77-CLS-14 7 91-CLS-551X
State Well Drilling # 1120

Estimate (or) Contract

To:James A, Cummings. Inc.  Job: Key Biscayne Civic Center
Attn: Ryan Date: July 23, 2003

Installation:

Install sleeves under walks. Install irrigation system per design for this area -

Approx. 23 mistheads.

Connect to existing supply at entrance road and install irrigation system per
design for this area. Install approx. 95 mistheads and bubblers. Install sleeves

under walks and drives.

Including tax $1,500.00

Including tax $ 8,950.00
Exclusions:
Irrigation permit fees
Irrigation meter
Electrical hook up of controller and rain sensor.

Purchaser: Seller: Yyillj redi
Sign and return upon Acceptance Windmili Sprinkler Co., Inc.

.



Licensed & Insured

HOLLYWOOD STONE 210\ owie oy

Interlocking Paver & Bulinose Coping Specialists  (954) 923-6546

FAX (954) 923-9913
e )

CONTRACY

14146

ORDER DATE BILLING DATE
08/14/03
JOB ESTIMATED FAOM T

O PLANS (JACTUAL MEAS.

, BILL TO JOB ADDRESS Eusmmen PHONE
J.A Cummings Inc. - o 03-361-9227
IS?7SNW 53 St Key Biscayne Civic Center
Ft Lauderdale, FL.
AREA J MATERIAL AND JOB DESCRIFTION SoEerE l UNIT COST [ AMOUNT
Phases 4,6 Cost of paver installation for phases 4 and 6 including 52000.00
Materials
SUB TOTAL
h] 200{7.00
Amounts not paid by due date bear interest ai 18% per annum. All cost of STATE SALES TAX Inclided
collection and attorneys tee are the obligations of the customer.
Excess pavers are due to incremental order requirements by TOTAL $2000.00
manufacturer, and are the property of Hollywood Stone. . -
GUARANTEE: Material and workmanship guarantee for a period of one year from the date of (] Deposlt - 50%
Substantial completion for each type of material. provided that written notice of any defsc! Is
given by Purchaser 1o SELLER within one (1) year of substantial completion. For the purposes Total Dus upon
of this guaranies, substantial completion shall mean the date of completion of work excapt for |substantial Completion

any finish or seal coats, final paint!ng or repalrs. This guarantee is imitad solely to the replacement
andlor repair of materials by SELLER. No other axpress warranty or guarantee is given. No other
affirmation of the SEKLER, by words or actions, shall consttute 8 wamantee.

! (Wej accept the abave proposal and eenlract for the same. subject to ail terms
and condiiiorg on this and ths reverse side, and addenda (including detall sheet
#nd dlagrarn) attached hersto.

WHITE: File Copy YELLOW: Customer Copy PINK: Control Copy
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10125 N.W. 116™ Way, Suite 14 Date: 10/6/03
Miami, FL 33178

305-870-0988 Office

305-870-0154 Fax

To: JAMES A CUMMINGS, INC
Attn:  ALEX SMITH
Ref: Fisk C.O#: CNN#138-158

"\
Wik

Please find attached our lump sum cost submission to provide:
AS PER JAMES A. CUMMINGS SITE LIGHTING SHEET EE1.1.04 DATED 8/14/03

PHASE 6
*** NO SAW CUTTING OR RETORATION ARE IN THIS PROPOSAL .

This proposal reflects our costs with mark-ups.
The proposed Amount for the described work is as follows:

EIGHTY FOUR THOUSAND FOUR HUNDRED THIRTY EIGHT 66/100
(84,438.66) |

This price does not include any amounts for changes in the sequence of work, time extensions,
delays, disruptions, and rescheduling, extended overhead, acceleration, and/or impact fees. The
right is expressly reserved to make claim for any and all cost prior to settlement of this contract.
This proposal is firm for 15 days. After 15 days we reserve the right to reconfirm, modify and/or
cancel this submission.

Please provide formal Change Order Documentation.

cc: Jack Maxwell
Pat Clyne
Jim Kinser



CHANGE NOTICE

FISK ELECTRIC COMPANY CCN# 158
10125 NW 116th WAY,SUITE 14 Date (current):  10/07/2003

MIAML. FL. 33178 Job name: VILLAGE KEY BIS
Tel: 305-884-5311 Job number: 60-1061
Fax: 305-884-2192 Page number: 10of2

Client address:

JAMES A.CUMMINGS,INC
Attn: ALEX SMITH

3575 NW 53rd ST
FT.LAUDERDALE, FL. 33309
USA

Tel: 305-361-9227

Fax: 305-361-5647

Work Description

AS PER REVISED SHEET EE1.1.04 DATED 8/14/03 FOR PHASE 6 OF THE SITE LIGHTING

We reserve the right to correct this quote for errors and omissions.

This quote covers direct costs only and we reserve the right to claim for impact and consequential costs.
This price is good for acceptance within 10 days from the date of receipt.

We request a time extension of 20 days.

We will supply and install all materials, labor and equipments as per your instructions on CCN #158.158

Item Description Qty Price U Hrs U Mat$ Tot. Hrs
3/4" PVC 300 48.93 C 750 C 146.79 2250
1" PVC 1,500 73.03 C 870 C 1,095.45 130.50
3/4" PVC FEM ADAPTER 40 6240 C 2000 C 24.96 8.00
1" PVC FEM ADAPTER 140 8678 C 2200 C 121.49 30.80
3/4" PVC COUPLING 30 3218 C 0.00 C 9.65 0.00
1" PVC COUPLING 180 49.73 C 0.00 C 89.51 0.00
3/4" PVC 90 ELBOW 80 103.35 C 37.00 C 82.68 29.60
1" PVC 90 ELBOW 150 17485 C 43.00 C 262.27 64.50
#10 THHN SOLID 4,500 71.06 M 930 M 319.77 41.85
#8 THHN 1,500 136.46 M 1250 M 204.69 18.75
A-8R86 8x8x6 SCR CVR 3R 20 3517 E 100 E 703.40 20.00
A-12R126 12x12x6 SCR CVR 3R 6 56.25 E 175 E 337.50 10.50
3/4"x10° CU CLAD GRD ROD 12 29.16 E 125 E 349.92 15.00
3/4 GRD ROD CLAMP 12 126.38 C 025 E 16.17 3.00
PRE-CAST POLE BASE 12 275.00 E 1.00 E 3,300.00 12.00
POLE BASE AUGER 6' 12 200.00 E 000 E 2,400.00 0.00
TRENCH (12'x3' DEEP) 1,800 175 E 0.03 E 3,150.00 54.00
BROOKS BOX & COVER 4 249.00 E 200 E 996.00 8.00
GARD-N-POST 17 3517 E 175 E 597.89 29.75



FISK ELECTRIC COMPANY CCN# 158

10125 NW 116th WAY,SUITE 14 Date: 10/07/2003

MIAMI., FL. 33178 Job name: VILLAGE KEY BISCAYNE
Job number: 60-1061
Page number: 2 0f2

ttem Description (cont) Qty Price U Hrs U Mat$ Tot. Hrs
Totals $14,207.14 498.75
Summary Total ($)
General Materials 14,207.14
LIGHT FIXTURES 32,052.00
Material Tax (@ 7.000 %) 3,238.14
Material Total 49,497.28
ELECTTRICIAN (498.75 Hrs @ $36.93) 18,418.84
SUPERVISOR @ 25% (124.69 Hrs @ $44.18) 5,508.80
Subtotal 73,424.92
Overhead (@ 15.000 %) 11,013.74
Final Amount $84,438.66
CONTRACTOR CERTIFICATION
Name:
Date:
Signature:

Change Order #:

1 hereby certify that this quotation is complete and accurate based on the information provided.

CLIENT ACCEPTANCE
CCN#: 158

Final Price: $84438.66
Name:

Date:

Signature:

Change Order #:

1 y pt this q jon and authorize the contractor to complete the above described work.




